

Amendment No. A01 to Luzerne County Transportation Authority (LCTA) Request for Proposals (RFP 18-19-001) Bus Stop Sign Production with Option for Bus Stop Signage Installation Services

LCTA has made the following change(s) to RFP 18-19-01 page 14 (Section 3.06, A., a.)

3.06 TERMINATION OF CONTRACT

- A. The contractor shall have completed all services specified by this contract and this contract shall expire upon the expiration of the term specified for the sign fabrication contract and/or the Signage and Post Installation contract
 - a. If all 900 signs are requested in a single purchase order, then the sign fabrication contract shall expire thirty (30) days after notice to proceed is issued. In the event...

RFP 18-19-001 No. A01 CHANGE:

 (30) days expiration related to Section (3.06 TERMINATION OF CONTRACT, Subpart A., a.) is now changed to (60) days...